
Georgia Date:

User: krender Department of Transportation Page 1 of 3

Pay Period: 06/02/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14707-14-000-0

Estimate Summary By Project

Estimate Number: 0004

07/07/2015

Contract Location: Time Allowed:

 SR 19 BEGINNING AT THE BIBB COUNTY LINE AND EXTENDING TO SR

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone: (478)474-9092 Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

09/19/2014

10/03/2014

10/28/2014

11/03/2014

03/26/2015

00/00/0000

00/00/0000

302 Days

08/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 79.47

240 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,287,825.25

$2,287,825.25

$344,596.18

84.94%

Counties:

Monroe

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004615      $2,287,825.25 $2,287,825.25 $344,596.18 84.94% $110,058.75

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 3

Pay Period: 06/02/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14707-14-000-0

Estimate Summary By Project

Estimate Number: 0004

07/07/2015

Project Number: M004615      SR 19 - MILLING, PLMX RESF & SS SURF TRT PAV

 

M004615                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,554,583.26 $1,466,536.26 $88,047.00

Non-Participating $388,645.81 $366,634.06 $22,011.75

Total Earnings $1,943,229.07 $1,833,170.32 $110,058.75

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,943,229.07 $1,833,170.32 $110,058.75

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,943,229.07 $1,833,170.32

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $110,058.75

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 3

Pay Period: 06/02/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14707-14-000-0

Estimate Summary By Project

Estimate Number: 0004

07/07/2015

Project Number M004615      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 231-1250     MISCELLANEOUS CONSTRUCTION, UNPAVED ROADS, STREETS AND  DRIVEA  60.000 .000

EWAYS 300.000 57.000

 

 

57.000 $17,100.00 $17,100.00

0025 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  16,750.000 14,346.330

L BITUM MATL & H LIME 63.000 1,441.250

 

 

15,787.580 $90,798.75 $994,617.54

0030 413-1000     BITUM TACK COAT GL  9,800.000 6,801.000

 3.000 720.000

 

 

7,521.000 $2,160.00 $22,563.00

Category Amount: $110,058.75 $1,034,280.54

Project Total Amount: $110,058.75 $1,943,229.07


